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SCIENCE INSTRUMENT
FAA CERTIFICATION PROCEDURES MANUAL

Section 100: Introduction
Appendix I: Gantt Chart

97 1998 1999 2000 2
\ Activity Start Finish | Duration [Qtr 3| Qtr 4| Qtr 1[Qtr 2| Qtr 3| Qtr 4]Qtr 1[Qtr 2| Qtr 3[Qtr 4| Qtr 1] Qtr 2|Qtr 3| Qtr 4] Qtr 1]Qtr 2
1 SI Kickoff Meeting in Waco Wed 3/11/98 | Thu 3/12/98 2d {# USRA Meeting
2 Developmont of Certification Manual Sun 3/1/98 | Fri 5/15/98 56d @ Certification|Manual
3_ SI ENGINEERING PHASE Sun 3/1/98 | Tue 4/20/99 302d Engineering
4 | SI Meeting at Yerkes Thu 5/7/98 | Fri 5/8/98 2d
5_ SI Layout Drawings Sun 3/1/98 | Tue 9/1/98 133d Layouts
6 | Preliminary FHA Analysis Sun 3/1/98 | Tue 9/1/98 133d Preliminary FHA
7 | Stress Analysis Mon 6/1/98 | Mon 3/1/99 199d N "7 Stress Analysis
8 | SI Preliminary Design Review Tue 9/1/98 | Tue 9/1/98 1d {# PDR
9 | Final FHA & SSA Analysis Mon 6/1/98 | Mon 3/199 199 A 7 Finlal FHA & SSA
10 | SI Assembly Drawings Fri 9/4/98 | Mon 3/1/99 130d A;ly Dwgs
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97 1998 1999 2000 2
D Activity Start Finish | Duration [Qtr 3| Qtr 4| Qtr 1[Qtr 2| Qtr 3] Qtr 4]Qtr 1[Qtr 2| Qtr 3[Qtr 4| Qtr 1] Qtr 2|Qtr 3| Qtr 4] Qtr 1]Qtr 2
11 Develop SI Qualification Test Plan Tue 12/1/98 | Mon 3/1/99 65d QTP
12 | Develop Co. & FAA Test Plans Tue 12/1/98 | Mon 3/1/99 65d g Col & FAA Test Plans
13 | Electrical Load Analysis Fri 1/15/99 | Mon 3/1/99 32d /"7 EIE Load Analysis
14 | Continued Airworthiness Fri 1/15/99 | Mon 3/1/99 32d /"7 Coptinued Airworthiness
5 | Dwg Review by DERs s Sat 111498 144 /7 DER Dwg Review
6 | Drawing Cleanup Sat 11/14/98 | Tue 12/1/98 14d /7 | Dwg Cleanup
17 | Release Critical Drawings Tue 12/1/98 | Tue 12/1/98 1d @ Release Critical Drawings
18 | DER Approval & Submittal to FAA Tue 12/1/98 | Tue 12/1/98 1d {® |DER Approval
19 | Request for Conformity Tue 12/1/98 | Tue 12/1/98 1d {#)|FAA Conformity Requesit
20 Wed 5/10/95 Wed 5/10/95 1d
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97 1998 1999 2000 2
D Activity Start Finish | Duration [Qtr 3| Qtr 4| Qtr 1[Qtr 2| Qtr 3] Qtr 4]Qtr 1[Qtr 2| Qtr 3[Qtr 4| Qtr 1] Qtr 2|Qtr 3| Qtr 4] Qtr 1]Qtr 2
X4 ST Critical Design Review Mon 3/1/99 | Mon 3/1/99 1d @CDR
5 | Drawing Cleanup Mon 3/1/99 | Thu 4/1/99 24d /%7 Owg Cleanup
6 | Dwg Review by DERs Fri 4/2/99 | Tue 4/20/99 144 /7 |DER Dwg Review
F FHA & SSA Review by DERs Fri 4/2/99 | Tue 4/20/99 14d S DER FHA & SSA Review
8 | QTP Review by DERs Fri 4/2/99 | Tue 4/20/99 14d /7 |DER Test Plan Review
; Test Plan Review by DERs Fri 4/2/99 | Tue 4/20/99 14d S DER QTP Review
F Stress Report Review by DERs Fri 4/2/99 ' Tue 4/20/99 14d S‘ DER Stress Review
31 | Elec. Load Analysis Review by DERs Fri 4/2/99 | Tue 4/20/99 14d S DER E/E Load| Analysis Review
F Cont'd Airworth. Instr Review by DERs Fri 4/2/99 | Tue 4/20/99 14d S DER CAI Review
F AFMS Review by DERs Fri 4/2/99 | Tue 4/20/99 14d S DER AFMS Relview
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97 1998 1999 2000
ID Activity Start Finish | Duration [Qtr 3| Qtr 4| Qtr 1]Qtr 2| Qtr 3| Qtr 4|Qtr 1] Qtr 2| Qtr 3[Qtr 4| Qtr 1] Qtr 2|Qtr 3| Qtr 4 Qtr
34 Final Release of Remaining Drawings Tue 4/20/99 | Tue 4/20/99 1d @Dwg Release
35 DER Approval & Submittal to FAA Tue 4/20/99 | Tue 4/20/99 1d @[)ER Approval
36 Request for Conformity Tue 4/20/99 | Tue 4/20/99 1d {#®FAA Conformity Request
37 Request for DER Test Witnessing Tue 4/20/99 | Tue 4/20/99 1d @DER Test Witness Request
38 Conduct Any Required Tests. Tue 6/1/99 | Sun 8/1/99 45d ‘!E Conduct Tests
39 Test Results Report Sun 8/1/99 | Wed 9/1/99 24d E Test Results Report
40 Wed 5/10/95 | Wed 5/10/95 1d
M Wed 5/10/95 | Wed 5/10/95 1d
42 Wed 5/10/95 | Wed 5/10/95 1d
43 Wed 5/10/95 | Wed 5/10/95 1d
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